

KFH,R PROCUREMENT PLAN 2024-2025



KING FAISAL HOSPITAL, RWANDA
OFFICE OF THE DEPUTY CHIEF EXECUTIVE OFFICER

No	Tender Type	Tender Title	Tender Method	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date	Planned Contract closure date
1	Works	Execution of works for Renovation of existing maternity and NICU expansion	NCB	Govt	23/09/2024	9/26/2024	10/18/2024	11/8/2024	11/25/2024	11/25/2024	5/25/2025
2		Execution of works for construction of permeable paved parking and access roads at King Faisal Hospital Rwanda	NCB	Govt	13/08/2024	8/15/2024	8/29/2024	9/18/2024	9/30/2024	9/30/2024	11/30/2024
3		Execution of works for construction of mammography room	SRT	Govt	7/25/2024	31/07/2024	06/08/2024	8/8/2024	22/08/2024	22/08/2024	22/09/2024
4		Execution of works for completion of ophthalmology civil works	NCB	Govt	15/11/2024	18/11/2024	11/12/2024	4/1/2025	20/01/2025	27/01/2025	26/05/2025
5		Execution of works for renovation of Accident and Emergency wards	NCB	Govt	11/1/2024	4/01/2024	26/11/2024	16/12/2024	31/12/2024	7/1/2025	6/6/2025
6		Execution of works for completion of block VI	NCB	Govt	10/5/2024	10/10/2024	31/10/2024	25/11/2024	13/12/2024	20/12/2024	19/5/2025
7		Supply, installation, testing & commissioning services for the repair and upgrading of the main building sewage treatment plant	NCB	Govt	25/08/2024	30/08/2024	21/09/2024	14/10/2024	29/10/2024	3/11/2024	3/1/2025
8		Supply of electricity (cashpower of Kigali Executive Apartments) under annual framework contract	NCB	KFHR	30/06/2024	2/7/2024	25/07/2024	20/08/2024	30/08/2024	1/9/2024	30/08/2025
9		Supply of drugs and consumables for cardiac surgeries	NCB	KFHR	12/15/2024	12/16/2024	1/5/2025	1/26/2025	2/11/2025	2/11/2025	6/11/2025
10		Supply and installation of ophthalmology equipment at King Faisal Hospital , RWANDA	NCB	Govt	25/08/2024	30/08/2024	21/09/2024	15/10/2024	30/10/2024	5/11/2024	5/2/2025
11		Supply and installation of Oxygen plant	NCB	Govt	9/10/2024	13/10/2024	5/11/2024	28/11/2024	13/12/2024	11/11/2024	10/3/2025
12		Supply and installation of different spare parts for maintenance of Oxygen plant , Generator, Sewage system and autoclaves under framework contract.	NCB	KFHR	9/10/2024	13/10/2024	5/11/2024	28/11/2024	14/12/2024	19/12/2024	18/12/2025
13		Supply of maintenance accessories and tools for Biomedical equipment under framework contract	NCB	KFHR	10/11/2024	15/11/2024	7/12/2024	30/12/2024	15/01/2025	15/01/2025	14/01/2026
14		Supply of laundry machines spare parts under framework contract	NCB	KFHR	10/11/2024	15/11/2024	7/12/2024	30/12/2024	15/01/2025	15/01/2025	14/01/2026
15		Supply and installation of air conditioning and refrigerants spare parts under framework contract	NCB	KFHR	10/11/2024	15/11/2024	7/12/2024	30/12/2024	15/01/2025	15/01/2025	14/01/2026
16		Supply of tool kits and consumables for Plumbing, electricity, masonry capentry and welding under framework contract	NCB	KFHR	10/11/2024	15/11/2024	7/12/2024	30/12/2024	15/01/2025	15/01/2025	14/01/2026

KFH,R PROCUREMENT PLAN 2024-2025



Client Centered care

KING FAISAL HOSPITAL, RWANDA
OFFICE OF THE DEPUTY CHIEF EXECUTIVE OFFICER

No	Tender Type	Tender Title	Tender Method	Source of funds	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date	Planned Contract closure date
17	Goods	Supply of vehicle 's tires for 11 different vehicles under framework contract	NCB	KFHR	10/11/2024	14/11/2024	6/12/2024	28/12/2024	13/01/2025	13/01/2025	12/1/2026
18		Supply of office stationery	NCB	KFHR	5/3/2025	10/3/2025	31/03/2025	22/04/2025	10/5/2025	10/5/2025	10/5/2026
19		Supply of assorted items for various Departments(Urusaro, Maternity, Kitchen,...)	NCB	KFHR	15/03/2025	20/03/2025	15/04/2025	8/5/2025	23/05/2025	23/05/2025	23/05/2026
20		Supply and installation of Nurse Call System	NCB	Foundation	12/12/2024	15/12/2024	10/1/2025	31/01/2025	15/02/2025	15/02/2025	15/06/2025
21		Supply of FUEL and GAZ to King Faisal Hospital Rwanda.	NCB	KFHR	12/15/2024	12/16/2024	1/5/2025	1/26/2025	2/11/2025	2/11/2025	2/11/2026
22		Supply of Linen, work wears(Uniforms)	NCB	KFHR	NA	NA	NA	NA	NA	1/8/2024	1/8/2025
23		Supply of dry foods products	NCB	KFHR	NA	NA	NA	NA	NA	1/13/2024	1/14/2025
24		Supply of fresh foods products	NCB	KFHR	NA	NA	NA	NA	NA	6/14/2024	6/14/2025
25		Supply of meat	NCB	KFHR	NA	NA	NA	NA	NA	1/13/2024	1/13/2025
26		Supply of beverages (water, milk , juices ,...)	NCB	KFHR	NA	NA	NA	NA	NA	28/5/2024	28/5/2025
27		Supply of cleaning products and laundry detergents	NCB	KFHR	8/5/2024	13/05/2024	3/6/2024	25/06/2024	5/6/2024	5/6/2024	5/6/2025
28		printing and supply of medical forms for KFHR under framework contract	NCB	KFHR	11/25/2024	11/26/2024	12/17/2024	1/7/2025	1/20/2025	1/20/2025	4/20/2025
29		Supply of drugs and Consumables(for OPD, inpatients, Implants, dental, Radiology, Kidney Transplants)	NCB	KFHR	NA	NA	NA	NA	NA	2/20/2024	2/19/2025
30		Supply and installation of ICT equipment(Computers, printers, scaners, photocopiers, and others IT accessories) under framework contract	NCB	KFHR	11/28/2024	11/30/2024	12/21/2024	1/7/2025	1/22/2025	1/22/2025	4/21/2025
31	Supply of laboratory Reagents	NCB	KFHR	NA	NA	NA	NA	NA	11/15/2023	11/15/2023	
32	Supply and installation of security equipment (Walkthrough metal detector , Cameras , luggages scanners, road blocks etc,...) and tools,	NCB	KFHR	12/2/2024	12/5/2024	12/27/2024	1/13/2025	1/28/2025	1/28/2025	4/27/2025	
33	Supply of hardware for civil mechanical , electrical and plumbing maintenance for Kacyiru Executive Apartment (KEA)	NCB	KFHR	NA	NA	NA	NA	NA	1/2/2024	1/2/2025	
34	Supply and installation of office furniture under framework contract	NCB	KFHR	5/12/2023	NA	NA	NA	NA	30/02/2024	29/02/2025	

